CIC# 99EPA  EPASUPERFUND PROGRAM VOUCHER FOR TRANSFERS . Accounts Of
Billed Date: 03-Feb-2014 BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1) *
Customer Order Number:DW96942125 Mission Assignment No: :
PASSAIC CPG OVERSIGHT 147757 BZ761 *
EPA 598 :
D.O. Voucher No. BU. Voucher No. Bill No. Paid By Check No. Collection Vou. No. :
27066300 *
Partial # 80  02-Jan-2014 Thru 03-Feb-2014 I
Billed Office (Mail To): Billing Office (Send Remittance To):
U S ENVIRONMENTAL PROTECTION AGENCY USACE FINANCE CENTER G5
ACCOUNTING OPERATIONS OFFICE KANSAS CITY DISTRICT G5
26 W MARTIN LUTHER KING DRIVE 5720 INTEGRITY DRIVE

CINCINNATI OH 45268-7002

1
1
1
1
1

MILLINGTON TN 38054-5005

1 aye

kW "

ko ok ok Kk ok R k Kk kK K Kk K kK K k Kk ok Kk Kk Kk Kk ok F k Kk *

*
*
*
*
*
*
*
*
*
*
*
*
*

-Billed Accounting Classification” v e - Billing Accounting Classification
068 068 X 8145.0000 2007 00 D000 00000000000 00000 $216,039.15 096 NA X 3122.0000 G5 08 2416 868 022125 96231 $216,039.15
Lineftem =~ ' Moa T, ... Description . - o n e T L ES IRy - Eaid No Amount
CONTRACT - OUTSIDE GOVERNMENT PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS) $200,192.00
CONTRACT - OUTSIDE GOVERNMENT TRANSP OF GOVT EMPLOYEES OR OTHERS, PERDIEM ALLOW IN TVL STATUS & OTH INCIDENTAL TRVL EXP $1,340.73
INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS $4,298.20
INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS $1,253.65
INHOUSE - LABOR LABOR $8,954.57
Subtotal: $216,039.15
Total Billed Amount: $216,039.15
CORPS CERTIFICATION l.ess Partial Amount Paid: $0.00
“| CERTIFY THAT THE ABOVE ARTICLES WERE DELIVERED AND OR  05-Mar. ; )
THE SERVICES PERFORMED AS STATED AND THAT THE PAYMENT Payment Due Date: 05-Mar-2014 Pay This Amount: $216,039.15

REQUESTED IS CORRECT YO THE BEST OF MY XNOWLEDGE. AND
SHOULD BE PAID AND CHARGED TO THE APPROPRIATION(S) OR
FUNDS AS INDICATED.”

/

DATE SIGNATURE v
el A Franthin
rroRet Mensger
J
Funds Authorized: $10,000,000.00 CERTIFICATE OF OFFICE BILLED
Total Billed Amount: $8,000,276.79 | certify that the above articles were received and accepted or the services performed as stated and
Prev Billed Amount: $7,784,237.64 should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance
Current Billed Amount: $216,039.15 payment requested is approved and should be paid as indicated.
Total Flux Billed: $0.00
Prev Flux Billed: $0.00 Date:
Current Flux Billed: $0.00 Authorized Administrative or Certifying Officer

DA Form 4445-R
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msfcr.2.1.16 172
99EPA

KANSAS CITY DISTRICT
DIAMOND ALKALI, (LOWER PASSAIC RIVER), NJ
IA Number: DW96942125

MONTHLY REPORT FOR JANUARY 2014

PROGRESS REPORT

Page: 58
Date: 03-FEB-2014
Time: 09:28:07

0~ 0-00-0-CO-0-0nCO0-0000CO-0- 0000000000 Dy i e L UL (02 0S0000C0-0-0000- 0030000 T LUDn0—0-0o00C0 000 DL 0=07 0200000003000 1 L0 0= OC0Z00000000C I C e oo
a Revised Reimbursable Direct Fund Cite IA Totals -
- (096X3122) (096X3122) o
— STATEMENT OF CHARGES FOR PERIOD:

O Total Funds Authorized: $10,000,000.00 $0.00 $10,000,000.00 3
M r
(] [}
0 Less Total Expenditures: (=) $8,000,276.79 $0.00 $8,000,276.79 O
0 Less Undelivered Orders: (=) $1,635,325.23 $0.00 $1,635,325.23 [
0 Less Commitments: () $4,202.78 $0.00 $4,202.78 M
{1 Funds Available Balance: $360,195.20 $0.00 $360,195.20 -
L O - O O O OO O A O A I O A A
JC0C OO CnUE L e O OO O O O OO O 000000000 OC 000000 o0 O OO s oo

O BILLING ACTIVITY (096X3122): g

= 3

U Bill Number: 270606300 [

[ )

] Funds Expended During Report Period: $216,039.15 ]

0 Total Billed to Date: $8,000,276.79 7

™

T DIRECT FUND CITE PAYMENTS: i

C ul

C Funds Expended During Report Period: 50.00 ]

0 Total Expended to Date: $0.00 0

S O O 0 o 6 O 0 O O A O OO A

FOR OFFICIAL USE CNLY

(FOUQ)
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msfcr.2,1.16 172 Page: 59
SSEPA Date: 03-FEB-2014

Time: 09:28:07

PROGRESS REPORT
KANSAS CITY DISTRICT
DIAMOND ALKALI, (LOWER PASSAIC RIVER}, NJ
IA Number: DW96942125

Bill Number: 27066300
Bill Invoice Date: 03-FEB-2014

Monthly Billing Amount (096X3122): $216,039.15
Monthly Pirect Fund Cite Contract Cost (068X8145): $0.00
Costs for Prior Month's Project Costs

Budget Categories Current Month Summary to Date

a Personnel $5,764.05 $145,035.05 $150,799.10C
b Fringe Benefits $3,190.52 $76,774.87 $79,965.39
c Travel $1,340.73 $12,465.09 $13,805.82
d Equipment $0.00 $0.00 $0.00
e Supplies $0.00 $0.00 $0.00
f Procurement $200,192.00 $7,231,177.38 $7,431,369.38
g Construction $0.00 $0.00 $0.00
h Other $0.00 $179,439.13 $179,439.13
i Total Direct Charges $210,487.30 $7,644,891.52 $7,855,378.82
j Total Indirect Charges $5,551.85 $139,346.12 $144,897.87
k TOTAL $216,039.15 $7,784,237.64 $8,000,276.79

LABOR BREAKOUT FOR MONTH:

Individual Location Function ‘ Hours Labor Amount
JAMES M. ARMSTRONG KANSAS CITY DISTRICT PROGRAM ANALYST 3.00 $244.86
ELIZABETH FRANKLIN KANSAS CITY DISTRICT HTRW PROJECT MANAGER 100.50 $12,927.45
WILLIAM J HILL KANSAS CITY DISTRICT CONTRACT SPECIALIST 13.50 $1,204.10

FOR OFFICIAL USE ONLY (FQUC)

FOIA_001406_0006392



msfcr.2.1.16 172
9SEPA

KANSAS CITY DISTRICT
DIAMOND ALKALI, (LOWER PASSAIC RIVER), NJ

LABOR BREAKOUT FOR MONTH:

Location

Individual

JILL K. FRALEY KANSAS CITY DISTRICT

TOTAL LABOR:

PROGRESS REPORT

Function Hours
SUPERVISORY GEOLOGIST 1.00
118.00

FOR OFFICIAL USE ONLY

(FOUOQ)

Page:
Date:
Time:

Labor Amount

$14,506.42

60
03-FEB-2014
08:29:07

FOIA_001406_0006393



PM-ES 3/21/2014

Progress Report for EPA Region li

Site: Diamond Alkali, Lower Passaic River (Extended Study): RIFS, OU4
RI/FS Oversight, New Jersey

Biil No.: Partial #80 IAG No.: IAG: DW96942125/BZ761 IAG Expiration Date: Other Corps

27066300 NWK IAG Award Date: 8/31/07 33118 P2 #147757/FWI 96B4B2
Reporting From: To: EPA RPM USACE PM

Period: January 2, 2014 February 3, 2014 Stephanie Vaughn Elizabeth Franklin

Work Performed

On 8 & 21 Jan 2014, participated in project progress conference calls with EPA/COE/CDM/LB/HQUBAT.

Funding. No funding received during the reporting period.

Invoices. TO 0005.
T On 18 Jan 14, reviewed and approved CDM Invoice #20, totaling $200,192, for period 27 Oct — 23 Nov 13.

Schedule.

1 On 6 Jan 14, received updated list of submittals from S. Vaughn.
On 29 Jan 14, participated in conference call with EPA, CDM and CPG project managers regarding status and
schedule.
On 3 Feb 14, participated in conference call with EPA, CDM and HDR project managers regarding modeling tasks
underway and schedule.
On 3 Feb 14, participated in conference call with EPA and CDM project managers to discuss outstanding actions and
schedule update for project activities.

Task Order 0005/ WVN&ATP.
o OnS5 Jan 14, completed and submitted IGE for internal review and approval.
On 7 Jan 14, received management comments for additional IGE information and provided same day.
On 8 Jan 14, received upper level management comments on IGE.
On 10 Jan 14, provided additional information to upper management regarding the IGE.
On 10 Jan 14, received CDM cost proposal.
Communicated with contracting office and CDM regarding WVN reference and provided clarification of
information provided within the cost proposal.
On 10 Jan 14, prepared and submitted for approval estimates for WVN 4 and WVN 5.
On 13 Jan 14, IGE was signed by branch management.
On 16 Jan 14, prepared and submitted technical evaluation of the cost proposal.
On 17 Jan 14, IGE was signed by division management and is fully approved.
On 22 Jan 14, reviewed and signed the Pre-Negotiation Objectives
On 22 Jan 14, traveled to NY and held contract negotiations with CDM (in EPA offices). Prepared
negotiation notes and submitted to contracting office.
On 27 Jan 14, received comments from branch management regarding WVN 4 and WVN 5 estimates.
CDM and contracting office held several discussions regarding labor rates and CDM made changes
accordingly.
On 30 Jan 14, provided response to comments to branch managementon WVN 4 and WVN 5.
On 30 Jan 14, received branch management approval on WVN 4.
On 31 Jan 14, received branch management approval on WVN 5.
On 31 Jan 14, received revised CDM cost proposal.
On 1 Feb 14, reviewed revised CDM cost proposal and provided comments to CDM.
On 1 Feb 14, prepared revised IGE and submitted to contracting office.
On 3 Feb 14, received revised cost proposal documents from CDM and provided concurrence to
contracting office for entire CDM proposal.

o
o]
o
o
o

O 00 00O

OO0 00 00O

Task Order 0005/Subcontract.
o  Continued coordination and discussions with J. Clough.
o Subcontract for J. Clough completed during the reporting period.

River Mile 10.9.
o On9, 15 and 28 Jan 14, participated in weekly managers conference calls to discuss dredging and capping
status.

10F6
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PM-ES 3/21/2014

Progress Report for EPA Region li

On 13 Jan 14, participated in conference call to discuss the bioaccumulation model and future activities planned.
On 28 Jan 14, participated in conference call to discuss the status of the RI-FS task to evaluate data.
On 29 Jan 14, participated in conference call regarding the CSM presentation.

Preparation of Progress Report and Project Expenditure spreadsheet.

Regular project progress calls.

Other project calls and meetings as noted throughout this progress report.

O MPITask Order 0020: Contract W912DQ-06-D-0006, Expiration Date — 19 Sep 2012
T 21 Sep 07 -Base Task Order, CPG RI/FS Oversight awarded for $349,601.
T 19 Jun 08 — Modification 01, CPG RIFS Oversight was awarded for $274,903.

O MPITask Order 0010: Contract W912DQ-08-D-0017, Expiration Date — 15 Jan 2014

16 Jan 09 — Base Task Order, CPG RI/FS Oversight was awarded for $65,000.

5 Mar 09 — Modification 0001 was awarded for $69,772.

24 Jun 09/1 Jul 09 - Modification 0002 was awarded for $49,756 (verbal on 24 Jun/writtenon 1 Jul).
3 Aug 09 — Modification 0003 was awarded for $378,843.

28 Aug 09: Contract Mod 4 was awarded, totaling $279,277.

1 Sep 09, Mod 5 (admin in nature) was signed.

29 Dec 09, Mod 6 was awarded, totaling $211,881.

9 Jul 10, Mod 7 was awarded, totaling $52,890.

28 Dec 10, Mod 8 was awarded, totaling $54,473.

CDM Task Order 0014: Contract W912DQ-08-D-0018, Expiration Date — 30 Jul 2014

3 Aug 09 — Base Task Order, CPG RVFS Oversight was awarded for $160,000 (verbal was given 31 Jul 09)

22 Aug 09: Contract Mod 1/TO 0014 was issued, totaling $175,902.

25 Aug 09; Mod 2 (admin in nature) was signed.

23 Dec 09; Mod 3 was awarded, totaling $493,000.

3 Mar 10; Mod 7 was awarded, totaling $283,000. (Numbering out of order due to electronic system error.)

14 May 10; Mod 8 was awarded, totaling $140,000.

9 Jun 10; Mod 9 was awarded, totaling $375,000.

21 Oct 10, Mod 10 was awarded, totaling $362,923 (note $63,000 of this funding is from A 2023).

27 Dec 10, Mod 11 was awarded, totaling $74,426 (note funding split as follows: $50,000 is Passaic FFS, IA 1975 and
$24,426 is Newark Bay, 1A 2023).

4 May 11, Mod 12 was awarded, totaling $682,426 (note funding split as follows: $645,000is TA 2023 and $37,426
is IA1975).

19 Sep 11, Mod 13 was awarded, totaling $150,000.

ST 10

CDM Task Order 0005; Contract W912DQ-11-D-3004, Expiration Date — 15 Dec 2016
15 Dec 11 —Base Task Order, CPG RI-FS Oversight was awarded for $770,000

24 Jan 12 —Mod 1 (admin in nature) was signed.

1 Jun 12 —Mod 2 was awarded, totaling $1,059,312.

7 Jan 13 — Mod 3 was awarded, totaling $1,500,000.

11 Jul 13 — Mod 4 was awarded, totaling $1,250,000.

e

20F6
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PM-ES 3/21/2014

Progress Report for EPA Region li

CDM

Management. CDM participated in progress calls as noted throughout this report, prepared the CDM progress report,
invoice, participated in contract negotiations, established subcontracts with technical experts and continued management
tasks. Additional information may be found in the CDM Progress Report covering period December 29, 2013 - January
25,2014, Informationis also contained in daily email reports provided by CDM during specific fieldwork oversight
efforts.

CPG Fieldwork Planning Documents & Technical Support.
o On?23 Jan 14, submitted Hazard Quotient tables and figures for LPR.
CDM Fieldwork Oversight.
o Continued split sample evaluation of CWCM routine and high flow data sets and continued preparing and
reviewing report tables.
Continued review of CPG high volume sample results and data validation reports.
Continued validation and evaluation of background split tissue sample data.
Finalized evaluation of split sample sediment data.
Continued preparation of the field sampling summary report for SSP2 sampling event and validation of split
sample data.
CDM Fieldwork Oversight Reporting.
o On 24 Jan 14, submitted comments on CPG Draft 2012 Sediment Chemistry Background Data Report (dated
30 Oct 13).
On 16 Jan 14, submitted comments on Draft Revised Risk Analysis and Risk Characterization Plan (dated 29
Oct 13).
o On 24 Jan 14, submitted comments on CPG Preliminary Draft CSM (submitted 20 Dec 13).
CDM Data Manager/Website/Digital Library.
o  Continued review of historical data set study identification against current database.
o Provided data management support to extract data sets for EPA.
CSO/SWO Sampling Oversight
o No activity this reporting period.
CPG Risk Assessment
Modeling.
o On31 Jan 14, transferred 2013 ST-SWEM and Contaminant inputs to CPG.
River Mile 10.9 Removal Action Oversight.
o Reviewed technical memoranda regarding the active cap layer including:
O Alternate Geotextile Fabric Placement Method
T Alternative Geotextile Fabric
o No oversight due to weather conditions.
o On9and 15 Jan 14, participated in oversight management calls.
Data Evaluation.
o Continued work on detailing 3D model.
o Continued to formulate data presentation plans and evaluate approaches to visualize and demonstrate site
conditions.

Work, Meetings, Milestones FY2012/2013.
T 17 Mile CPG Schedule. On 19 Dec 13, the CPG submitted current version of schedule. Details for historical dates may
be found in this schedule with some future dates projected through end of 2014. Historical dates have been removed from

the progress report.
RM 10.9 Schedule. Ongoing schedule updates provided by the CPG with regard to the RM 10.9 work. Delays have
occurred due to technical difficulties and weather impacts.

30F6
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PM-ES 3/21/2014

Progress Report for EPA Region li

Projected Work, Meetings Milestones FY2013. Current Status of Work Products (cont.)
Meetings *  Continuation of bi-weekly progress calls and additional coordination meetings/conference calls with CPG.

Key Miestones *  Asnoted inthe CPG 17 mile schedule.

Forthcoming
Issues

Technical: Issues are worked in an ongoing basis as discussions held between the EPA and CPG.

Schedile EPA discusses schedule items with the CPG as needed.

Funding: None at this time.

IAG Summary: Technical Assistance
Amendment Funding
USACE Direct Fund Cite Amend # Date USACE Direct Fund Cite Total IAG

410,000 0 Initial 9/6/07 - - § 410,000

290,000 0 1 6/3/08 §700,000

75,000 2 12/31/08 §775,000

85,000 2/19/09 $860,000

50,000 6/23/09 $910,000

576,665 7/27/09 $1,486,665

500,000 8/7/09 $1,986,665

789,000 12/1/09 $2,775,665

300,000 2/24/10 $3,075,665

140,000 4/27/10 $3,225,665

510,000 5/24/10 $3,735,665

400,000 9/14/10 $4,135,665

745,000 4/8/11 $4,880,665

150,000 8/31/11 $5,030,665

850,000 11/12/11 $5,880,665

1,124,335 5/14/12 $7,005,000

1,650,000 12/6/12 $8,655,000

1,345,000 5/31/12 $10,000,000

40F6
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PM-ES

Progress Report for EPA Region li

3/21/2014

Summary of Funds Spent Per Activity & Funding Remaining

Funds Funds

Funds for Disbursed Disbursed to Funds
Description Activity this Month Date Remaining
MPI: Contract W912DQ-06-D-0006; Task Order 0020; awarded 21
Sep 07 $349,601.00 $0.00 $349,601.00 $0.00
MPI. Contract W912DQ-06-D-0006; Task Order 0020/Mod 1;
awarded 19Jun 08 ]l $274,903.00 | _ _ __ $0.00 { __ $267,21393 | __ __$7.689.07
MPI: Contract W912DQ-08-D-0017; Task Order 0010; awarded 16
Jan 09 $65,000.00 $0.00 $65,000.00 $0.00
MPI: Contract W912DQ-08-D-0017; Task Order 0010/Mod 1,
awarded 5 Mar 09 $69,772.00 $0.00 $69,772.00 $0.00
MPI: Contract W912DQ-08-D-0017; Task Order 0010/Mod 2,
awarded 24 Jun 09 $49,756.00 $0.00 $49,756.00 $0.00
MPI: Contract W912DQ-08-D-0017; Task Order 0010/Mod 3;
awarded 3 Aug 09 $378,843.00 $0.00 $378,843.00 $0.00
MPI: Contract W912DQ-08-D-0017; Task Order 0010/Mod 4,
awarded 28 Aug 09 $279,277.00 $0.00 $279,277.00 $0.00
MPILBG: Contract W912DQ-08-D-0017; Task Order 0010/Mod 6;
awarded 29 Dec 09 "' $211,881.00 $0.00 $211,881.00 $0.00
MPILBG: Contract W912DQ-08-D-0017; Task Order 0010/Mod 7,
awarded 9 Jul 10 $52,892.00 $0.00 $52,892.00 $0.00
MPI/LBG: Contract W912DQ-08-D-0017; Task Order 0010/Mod 8;
awarded 28 Dec 10 $54,473.00 $0.00 $19,780.45 $34,692.55
CDM: Contract W912DQ-08-D-0018; Task Order
0014/Base Contract; awarded 6 Aug 09 (verbal 31 Jul 09) $160,000.00 $0.00 $160,000.00 $0.00
CDM: Contract W912DQ-08-D-0018; Task Order 0014/Mod
1; awarded 22 Aug 09 $175,902.00 $0.00 $175,902.00 $0.00
CDM: Contract W912DQ-08-D-0018; Task Order 0014/Mod
3; awarded 23 Dec 09 Note 2 $493,000.00 $0.00 $493,000.00 $0.00
CDM: Contract W912DQ-08-D-0018; Task Order 0014/Mod
7: 3 Mar 10 No*¢? $283,000.00 $0.00 $283,000.00 $0.00
CDM: Contract W912DQ-08-D-0018; Task Order 0014/Mod
8; awarded 14 May 10 $140,000.00 $0.00 $140,000.00 $0.00
CDM: Contract W912DQ-08-D-0018; Task Order 0014/Mod
9: awarded 9 Jun 10 $375,000.00 $0.00 $375,000.00 $0.00
CDM: Contract W912DQ-08-D-0017\8; Task Order
0014/Mod 10; awarded 21 Oct 10 Note 4 $299,923.00 $0.00 $299,923.00 $0.00
CDM: Contract W912DQ-08-D-0018; Task Order 0014/Mod
11; awarded 27 Dec 10 V'®° See note 5 $0.00 $0.00 $0.00
CDM: Contract W912DQ-08-D-0018; Task Order 0014/Mod
12; awarded 4 May 1 qNote 8 $645,000.00 $0.00 $645,000.00 $0.00
CDM: Contract W912DQ-08-D-0018; Task Order 0014/Mod
13; awarded 19 Sep 11 $150,000.00 $0.00 $137,307.00 $12,693.00
CDM: Contract W912DQ-11-D-3004; Task Order 0005/
Base TO; awarded 15 Dec 11 $770,000.00 $0.00 $770,000.00 $0.00
CDM: Contract W912DQ-11-D-3004, Task Order 0005/ Mod
2; awarded 1 Jun 12 $1,059,312.00 $0.00 | $1,059,312.00 $0.00
CDM: Contract W912DQ-11-D-3004,; Task Order 0005/ Mod
3;7 Jan 13 $1,500,000.00 | $200,192.00 | $1,148,909.00 $351,091.00
CDM: Contract W912DQ-11-D-3004,; Task Order 0005/ Mod
4 awarded 11 Jul 13 $1,200,000.00 $0.00 $0.00 $1,200,000.00
LBG: Contract W912DQ-11-D-3009; Task Order 0001/
Mod 7; awarded 15 Dec 11 $11,522.00 $0.00 $0.00 $11,522.00
Cont ilabl $508.00 $508.00

t Funds A
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PM-ES

Progress Report for EPA Region li

3/21/2014

Funds Funds
Funds for Disbursed Disbursed to Funds
Description Activity this Month Date Remaining
Kansas City Corps In-House Labor/Travel - 17 Mile $755,973.23 $13,470.08 $366,657.52 $366,489.98
Kansas City Corps In-House Labor/Travel - RM 10.9 $2,377.07 $22,825.73
Superfund M&S Fee - 17 Mile $99,674.34 $0.00 $94,991.69 $0.00
Superfund M&S Fee - RM 10.9 $0.00 $4,682.65
MIPR/ERDC - Hayter/Gailani; CPG Modeling Support $58,287.43 $0.00 $58,287.43 $0.00
MIPR/ERDC - Estes; Decon Technology Support $24,500.00 $0.00 $21,462.39 $3,037.61
MIPR/ERDC - Hayter (replaces MIPR above/updated office
_§12,00000 $0.00 12,00000

Grand Total - Contract/Corps

$10,000,000.00

$216,039.15 | $8,000,276.79 $1,999,723.21

Notes on above table:

Note 1: MPI/LBG TO 0010 Mod 5 is admin, zero dollar mod

Note 2: CDM TO 0014 Mod 2 is admin, zero dollar mod.

Note 3: CDM TO 0014 Mods 4, 5, & 6 were skipped in system numbering

Note 4: CDM TO 0014/Mod 10 totals $362,923; $63,000is Newark Bay funding for IT transition.

Note 5: CDM TO 0014/Mod 11 totals $74,426; $50,000 is Passaic FFS funding and $24,426 is Newark Bay funding for IT transition.
Note 6: CDM TO 0014/Mod 12 totals $682,426; $37,426 s Passaic FFS funding for IT/transition.

IAG Scope of Work Summary (block 13 of IAG)

This amendment obligates $XX (see amounts above for base and amendments) to the U.S. Army Corps of Engineers - Kansas City District to
provide/continue oversight of the CPG’s performance of Remedial Investigation and Feasibility Study at the Diamond Alkali OU4 Superfund Site
(EPA ID: NJID980528996)

Project Delivery Team

Name Contactinformation
Beth Franklin (816) 389-3581
Cell: (816) 695-5797
(816) 389-3803

Responsibility
Project Manager

Josh Hill
Shelley Thomas
Jason Shippy
Julia Kisser

Contract Specialist
(816)389-3842 Contracting Officer
(816)389-3721 Attorney

(816) 389-3874 COR

Elizabeth Franklin
Project Manager
19 March 2013

Prepared by:

60F6
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PROGRESS REPORT

Site Name: Lower Passaic River Restoration Project and & Superfund Site
Project: Task Order 6424.005 CPG Oversight

Prepared by: Frank Tsang

Representing: CDM Federal Programs Corporation (CDM Smith)

Date: December 11, 2013 (revised December 31, 2014)

Reporting Period: ~ October 27, 2013 to November 23, 2013
The following structures reflect the WBS from TO 6424.005.

1. Progress Made this Reporting Period — CDM Smith performed the following
activities during this period:

WAD 1, Work Order (WO) 1 — Project Management and Administration

1.1.1 Project Management

* (DM Smith performed project management including staffing, financial
monitoring, invoicing, and participated in conference calls.

* USACE approved ATP 9 and WVN 5 on November 15, 2013.

1.1.2 Project Support Documentation & Administration
* CDM Smith prepared and submitted the monthly progress report.

1.1.3 Subcontract Administration
* (CDM Smith processed subcontractor invoices (HDR | HQI, AXYS, Shealy
Environmental, and CDM Constructors).

1.1.4 Project Communication
*  On November 5 and 19, 2013, CDM Smith participated in bi-weekly conference
calls.

WAD 1, WO 2 — Community Relations/Public Website
1.2.1 Public Meeting Support
* No activity.

WAD 1, WO 3 — Senior Technical Advisors

1.3.1 Senior Technical Advisor

* The subcontracts for Bob Ambrose and Alan Blumberg have expired. CDM Smith
will issue a new subcontract to each of them when scope and schedule are
available.

* Roger Flood and Dominic Di Toro are on board as TAC members.

* No activity. No cost has been incurred under this WE to date, therefore no invoice
sheet for this WE.

Page1of 8

FOIA_001406_0006400



TAC TAC Authorized | Payment
1 Member Member Funding | this Period | Payment
tem Remarks
Subcontract to Date
Ceiling*
1 Ambrose $0 $0 $0 $0 POP expired
§/15/2013
2 Blumberg $0 $0 $0 $0 POP expired
8/1/2013
3 Flood $1,042 $0 $0 $0 POP expires
11/30/2016
4 Di Toro $8,200 $0 $0 $0 POP expires
11/30/2016
Total $9,242 $0 $0 $0

*Subcontract Ceiling represents “available subcontract capacity” on each TAC member’s
respective subcontract. A subcontract modification is required when the dollar value of
requested work exceeds a TAC Member’s Subcontract Ceiling.

WAD 1, WO 4 — Technical Support

1.4.1 Technical Support

* Participated in call on November 13, 2013 to review the initial hazard quotient
tables and figures prepared for the Mullica River, Jamaica Bay and Upper Passaic
River.

» Added toxicity survival data and Hazard Quotient excluding 2,3,7,8-TCDD to the
tables and figures for Mullica River, Jamaica Bay and upper Passaic River.
Toxicity data for the Jamaica Bay samples could not be located but will be added
once it is available. On November 6, revised tables and figures were forwarded to
EPA.

* Began preparing tables and figures showing mean Hazard Quotient for Lower
Passaic River. These tables are being prepared in the same manner as the
background tables for comparison.

WAD2, WO 2 - Work Planning: Oversight & Communication
2.2.1 Technical Communication
* No activity.

2.2.2 CPG Planning Documents Review
* No activity.

WAD 2, WO 3 - Field Work Sampling Oversight
2.3.1 CDM Smith Work Plan Preparation (QAPP & HASP)
* No activity.

2.3.2 Water Column, Chemical Data Oversight

* Identified additional data from the high volume, high flow and round 5 of the
chemical water column monitoring study that still require validation. Therefore
initiated a review of current status and began validation of remaining sample data
packages.
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* Continued split sample evaluation of CWCM routine data sets and continued
preparing and reviewing report tables.

» Continued review of CPG high volume sample results and data validation
reports.

* Paid analytical subcontractor costs for analysis of high volume split samples
(Axys Analytical and Shealy Environmental).

2.3.3 RM 10.9 Oversight
* No activity.

2.3.4 LRC Supplemental Sampling Oversight

* Continued review of the statistical evaluation of split sample results and report
preparation.

* Paid Axys Analytical invoice.

2.3.6 Background Sampling Oversight

* Continued validation of Background split tissue sample data.
* Began evaluation of split sample sediment data.

* Paid Axys Analytical invoice.

2.3.7 LRC SSP2 Oversight

* Reviewed the CPG field modification FM-131031 and accompanying SOP for high
resolution sample analysis. Submitted comments to EPA on November 4, 2013.

* Initiated preparation of the field sampling summary report.

* Initiated validation of split sample data.

WAD 2, WO 4 — Report/Products: Oversight and Communications

2.4.1 CPG Report Review

» Began review of the CPG Draft 2012 Sediment Chemistry Background Data
Report.

WAD 2, WO 5 — Data Manager

2.5.1 Data Manager (Data/Information Transfer)

* Ongoing improvement of data normalization across historical data sets as needed.

* Provided data management support to extract data sets for EPA.

» Uploaded 2012 TSI focused sediment investigation data.

* Uploaded split sample data for second high flow event and high volume
sampling round.

» Extracted 3x3 or 5x5 bathymetry data from 2010, 2011 and 2012 and posted it to
the Passaic River/Newark Bay public SharePoint data library.

2.5.2 Database and Website Management

* Ongoing webpage support/and Enterprise interface support.

* Continued to provide webpage management support updating pages and
announcements at the direction of the EPA.

= Paid EQuIS database user fee.
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WAD 2, WO 6 - CSO/SWO Sampling Oversight
2.6.1 Planning Documents Review
* No activity.

2.6.2 CDM Work Plan Preparation
* No activity. No cost has been incurred under this WE to date, therefore no invoice
sheet for this WE.

2.6.3 Laboratory Analysis and Coordination
* Sample shipping costs incurred.

2.6.4 Field Oversight and Collection of Split Samples
* Coordination for field oversight mobilization on November 17. CSO sampling
was subsequently cancelled.

2.6.5 Split Sample Comparison Report
* No activity. No cost has been incurred under this WE to date, therefore no invoice
sheet for this WE.

WAD 2, WO 7 -RM 10.9 Removal Action Oversight

2.7.1 Report Review/Technical Support

* Reviewed the CPG’s RM 10.9 Removal Action Water Quality Monitoring;:
Proposed Monitoring During Capping Operations, dated October 30, 2013

* Paid CDM Constructors invoice.

2.7.2 Remedial Action Oversight

* Participated in the weekly management meetings on November 7, 13 and 20,
2013.

* Performed oversight of capping activities on 7 to 9, 11 to 16, and 18 to 23 of
November 2013.

*  On November 13, 2013 participated in call with EPA and CPG to discuss
analytical method for determination of percentage of TOC in the active layer.

* Accepted split samples of transect surface water quality monitoring.

2.7.3 Sampling Analysis

» Communication with subcontract laboratories regarding the analysis of the water
quality monitoring samples to maximize batch density.

* Began validation of the water quality monitoring split samples.

* Paid Axys Analytical and Shealy Environmental invoices.

WAD 3, WO 1 - Modeling Support
* Project Management & Support
- Prepared monthly invoice and write up.
* Bi-Weekly Conference Calls
- Attended November 5 and 19, 2013 bi-weekly calls.
* Project Review Conference Calls & Mod Meetings
- No activity.
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* Transfer of Model Codes/Support
A. ECOMSEDZLJS Model Support
- Compiled supporting information for model grid depths at various
times and transfer to Moffat and Nichol.
- On November 13, 2013 transferred water year 2013 hydro inputs to
Moffat and Nichol.
B. ST-SWEM & RCATOX Models
- No activity.
C. Misc. Support 2010
- Reviewed of Dundee Dam solids rating curve information provided

by Moffat and Nichol.
* Field Oversight
- No activity.
* Modeling Oversight
- No activity.

WAD 3, WO 2 - Modeling Collaboration with CPG
* Project Management and Support
- No activity.
*  Weekly Conference Calls/Meetings with CPG
- Called with Moffat and Nichol to discuss RM 7.5 bathymetry technical
issues on November 12 and 14, 2013.
* Monthly Technical Meetings
- Incurred costs for September 26, 2013 project meeting were invoiced in this
reporting period.
* Identify Model Differences
- No activity.
* Data Action Items
- Compiled and sent USGS Little Falls solids data used for Dundee Dam
solids rating curve to Rooni Mathew at Moffat and Nichol
* Model Action Items
- Verified on the source of the bathymetry data and potential impact on RM
7.5
* Communication with USEPA Project Team
- Discussed potential impact of the RM 7.5 bathymetry with EPA.

WAD 4, WO 3 - Review/Coordinate CPG Risk Assessment
* No activity.

WAD 5, WO 2 —Data Evaluation

* Continued work on detailing 3D model.

* Continued incorporating GIS layers for bathymetry into CDM Smith GIS.

* Continued to formulate data presentation plans and evaluate potential
approaches to better visualize and demonstrate site conditions.

* Prepared figures of each interpolation technique (natural neighbor, Thiessen
polygon, and inverse distance weighting) with surface area calculations for the 17
mile study area. Figures were forwarded to EPA on November 19, 2013.
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2. Anticipated Problems and Recommended Solutions — None.

3. Problems Resolved —N/A.

4. Upcoming Events/Activities Planned — CDM Smith will continue working on the

following activities:

* Participate in bi-weekly calls.

* Review CPG and Tierra documents when received.
» Continue database management data upload.

* Provide support on CSO/SWO oversight.

* Provide support on RM 10.9 oversight.

* Continue to formulate data presentation plans.

* Continue evaluation of potential reference locations.
» Prepare lessons learned for RM 10.9.

5. Key Staffing Changes —None

6. Budget —See attached cost spreadsheet for negotiated budget, funded amount, and

expenditure details.

7. Deliverables Submitted

(For deliverables submitted prior to January 3, 2013, please see the April 2013 and earlier

monthly reports.)
Title Date Submitted
Submitted comments on River Mile 10.9 90 Percent Design January 3, 2013
Submitted comments on RM 10.9 QAPP Addendum D January 23, 2013
Submitted CDM Smith Field Change Request #13 - oversight of February 13, 2013
CPGs QAPP Addendum D Field Effort
Submitted comments on Updated Porewater SOPs RM 10.9 QAPP | February 19, 2013
Addendum D
Submitted comments on Tierra’s Validated Rinse Blank Results for | February 28, 2013
the CSO/SWO sampling program
Submitted comments on Porewater SOP RM 10.9 QAPP Add D March 1, 2013
Submitted comments on Draft Final RM 10.9 Design March 22, 2013
Submitted comments on GW Seepage Measurement Field Mod March 25, 2013
Submitted comments on CSO/SWO QAPP Revision 2 April 4, 2013
Submitted comments on RM 10.9 design draft WQMP April 24, 2013
Submitted comments on Fall 2009 Benthic Invertebrate Community | April 24, 2013
Survey and Benthic Field Data Collection, dated April 12, 2013
Submitted comments on Habitat Identification Survey Data Report, | April 24, 2013
Fall 2010 Field Effort, dated April 12, 2013
Submitted comments on RM 10.9 Draft Water Quality Monitoring | April 26, 2013
Plan
Submitted comments on RM 10.9 Removal Action Final Design May 17, 2103

Report
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Title Date Submitted
Submitted comments on RM 10.9 Draft Perimeter Air and Noise May 23 & 28, 2013
Monitoring Plan

Submitted comments on RM 10.9 Waterline Setback May 24, 2013
Submitted comments on Tierra C50/SWO Forensic Sample Results | May 16, 2013
Submitted comments on CPG Field Modification Form 130522-1 May 29, 2013
SSP2 Sediment Probing

Submitted comments on RM 10.9 Cap Design Review & Waterfront | June 3, 2013
Development Permit Equivalent Conditions

Submitted comments on CSO-SWO LSM Method Blank Evaluation | June 10, 2013
Report dated May 23, 2013

Submitted CDM Smith Field Change Request #14 —HV CWCM June 12, 2013
filtrate sample

Submitted comments on the RM 10.9 Final Design Response to June 13, 2013
Comments

Submitted comments on the RM 10.9 Final Design LTMM June 13, 2013
Submitted comments on Pre-Dredge Bathymetry Survey July 10, 2013
Calibration & QC SOP

Submitted comments on Tierra’s CSO/SWO QAPP Field July 12,2013
Modifications dated June 6, 2013

Submitted comments on SV CWCM QAPP Addendum A WQM July 15, 2013
Submitted comments on RM 10.9 Removal Action Operational July 16, 2013
Plans

Submitted comments on Response to RM 10.9 Design Comments July 18, 2013
Submitted comments on Complete Pre-Dredge Bathymetry Survey | July 24, 2013
Submitted CDM Smith QAPP Addendum 13 WQM RM 10.9 August 9, 2013
Submitted comments on CPG Revised SSP2 Sampling Locations August 13, 2013
Submitted comments on the bathymetry survey results August 29, 2013
Submitted CDM Smith Field Change Request 15 Oversight of the September 18, 2013
CPG SSP2 Sampling

Submitted comments on the CPG Draft Low Resolution Coring September 18, 2013
Supplemental Sampling Program Addendum Sampling Program

QAPP, September 2013

Submitted comments on RM 10.9 RA High Sub-Grade Sediment September 26, 2013
Sampling Plan, September 25, 2013

Submitted comments on CPG’s RM 10.9 Post-Dredge Sediment October 4, 2013
Sampling Plan

Submitted comments on CPG Field Modification FM131009 for the | October 15, 2013
SSP2 Sampling Event

Submitted comments on CPG Field Modification FM-131018 to October 22, 2013
move station 13B-0523

Submitted comments on CPG RM 10.9 Capping Plan October 22, 2013
Submitted comments on CPG Draft 2012 Benthic Invertebrate October 24, 2013
Community Reference Data Report

Submitted comments on CPG Field Modification FM-13103-1 for November 4, 2013
the SSP2 Sampling Event

Submitted comments on CPG RM 10.9 Removal Action Water November 6, 2013
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Title Date Submitted

Quality Monitoring: Proposed Monitoring During Capping
Operations

Submitted comments on CPG RM 10.9 Removal Action Cap Active | November 20, 2013
Layer Monitoring: Approach for Carbon Analysis
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